COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 10/17/2006

ESTIMATE SUMMARY 14:24:11
CONTID: C15433 ESTIMATE NO: 0004 PROG SPEC YR:2005
PCN: 15433-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 57.5 DAYS TIME ALLOW: 70 WORK DAYS
Cerro Summit Paving PERCENT TIME: 82.14 ORIG TIME ALLOW: 60 WORK DAYS
PROJECT NO: NH 0501-050
Cerro Summit Paving
NAME OF ROAD: U.s. 50
PROJECT COUNTIES: MONTROSE, REGION 3
CONTRACTOR:
OLDCASTLE SW GROUP, INC. dba UNITED COMPANIES OF MESA COU pay PERTIOD ENDING 10/17/2006 DATE TIME STARTED 05/30/2006
2273 RIVER ROAD DATE LET 12/22/2005 DATE WORK BEGAN 05/30/2006
DATE AWARDED 12/27/2005 DATE TIME STOPPED 08/24/2006
DATE CONTRACT EXECUTED 01/10/2006 DATE ACCEPTED 08/24/2006
GRAND JUNCTION CO 81505 970-243-4900 DATE NOTICE TO PROCEED 05/30/2006
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 3,139,513.02 PARTICIPATING $ 3,091,339.41 S 54,044.19
AWARD PROJECT AMT: $  2,933,333.55 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 98.47% TOTAL EARNINGS 3,091,339.41 54,044.19
FUNDS AVAILABLE: $ 48,173.61 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 3,091,339.41 54,044.19
TOTAL CLAIMS: $ 0.00 RETAINAGE -44,000.00 -1,395.57
SECURITIES ENCUMBERED 42,604.43 0.00
NET EARNINGS 3,089,943.84 52,648.62
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 3,089,943.84 52,648.62
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 52,648.62

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 15433-BID ESTIMATE RUN 10/17/2006
PROJECT : NH 0501-050 ESTIMATE NO: 0004 14:24:11
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO NO DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNIT PRICE
CAT NO0200 ROADWAY
0005 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 1,022.000 1,022.000
Sy 0.000 0.00
1.30000 1,022.000 1,328.60
0010 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 11,025.000 10,125.000
LF 825.000 1,815.00
2.20000 10, 950.000 24,090.00
0015 203-00100 MUCK EXCAVATION 0.000 0.000
cy 0.000 0.00
50.00000 0.000 0.00
0020 203-01500 BLADING 80.000 40.000
HOUR 40.000 3,800.00
95.00000 80.000 7,600.00
0025 210-01130 *RESET GUARDRAIL TYPE 3 3,275.000 700.000
LF 2,575.000 14,806.25
5.75000 3,275.000 18,831.25
0030 210-01140 *RESET GUARDRAIL TYPE 4 1,165.000 1,165.000
LF 0.000 0.00
7.00000 1,165.000 8,155.00
0035 210-01200 *RESET END ANCHORAGE 4.000 0.000
EACH 2.000 600.00
300.00000 2.000 600.00
0040 304-03005 AGGREGATE BASE COURSE (CLASS 3) 0.000 0.000
cy 0.000 0.00
125.00000 0.000 0.00
0045 304-06007  AGGREGATE BASE COURSE (CLASS 6) 0.000 0.000
cy 0.000 0.00
257.00000 0.000 0.00
0050 304-07000 *AGGREGATE BASE COURSE (CLASS 7) 3,400.000 3,388.460
TON 0.000 0.00
18.90000 3,388.460 64,041.89
0055 307-00000 *HYDRATED LIME 508.650 508.650
TON 0.000 0.00
160.00000 508.650 81,384.00
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PCN: 15433-BID ESTIMATE RUN 10/17/2006
PROJECT: NH 0501-050 ESTIMATE NO: 0004 14:24:11
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 403-00721 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 0.000 0.000
sy 0.000 0.00
60.00000 0.000 0.00
0065 403-34701 *HOT MIX ASPHALT (GRADING SX) (75) 29,256.430 29,256.430
TON 0.000 0.00
35.00000 29,256.430 1,023,975.05
0070 406-09500 *COLD BITUMINOUS PAVEMENT (RECYCLE) 159,451.000 159,451.000
sy 0.000 0.00
2.80000 159,451.000 446,462.80
0075 411-03352 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 663.380 663.380
TON 0.000 0.00
240.00000 663.380 159,211.20
0080 411-03355 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-34) 1,244.260 1,244.260
TON 0.000 0.00
330.00000 1,244.260 410,605.80
0085 411-90050 EMULSIFIED RECYCLING AGENT 116,872.000 116,872.000
GAL 0.000 0.00
1.95000 116,872.000 227,900.40
0090 420-00130 GEOTEXTILE (SEPARATOR) (CLASS A) 0.000 0.000
sy 0.000 0.00
4.00000 0.000 0.00
0095 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
197,000.00000 1.000 197,000.00
0100 627-00005 *EPOXY PAVEMENT MARKING 419.000 419.000
GAL 0.000 0.00
72.00000 419.000 30,168.00
0105 630-00000 FLAGGING 1,700.000 1,648.000
HOUR 7.000 154.00
22.00000 1,655.000 36,410.00
0110 630-00007 TRAFFIC CONTROL INSPECTION 28.000 26.000
DAY 2.000 180.00

90.00000 28.000 2,520.00
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PCN: 15433-BID ESTIMATE RUN 10/17/2006
PROJECT : NH 0501-050 ESTIMATE NO: 0004 14:24:11
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 630-00012 TRAFFIC CONTROL MANAGEMENT 55.000 49.000
DAY 4.000 1,880.00
470.00000 53.000 24,910.00
0120 630-80341 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 42.000 36.900
EACH 4.100 114.80
28.00000 41.000 1,148.00
0125 630-80342 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 28.000 21.600
EACH 2.400 67.20
28.00000 24.000 672.00
0130 630-80343 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000 3.600
EACH 0.400 13.20
33.00000 4.000 132.00
0135 630-80352 VERTICAL PANEL (SPECIAL) 25.000 18.000
EACH 2.000 78.00
39.00000 20.000 780.00
0140 630-80353 VERTICAL PANEL (WITH LIGHT) (FLASHING) 2.000 0.000
EACH 0.000 0.00
39.00000 0.000 0.00
0145 630-80354 VERTICAL PANEL (WITH LIGHT) (STEADY BURN) 10.000 0.000
EACH 0.000 0.00
39.00000 0.000 0.00
0150 630-80358 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 1.800
TYPE)
EACH 0.200 34.00
170.00000 2.000 340.00
0155 630-80359 PORTABLE MESSAGE SIGN PANEL 120.000 99.000
DAY 8.000 640.00
80.00000 107.000 8,560.00
0160 630-80360 DRUM CHANNELIZING DEVICE 10.000 1.800
EACH 0.200 6.60
33.00000 2.000 66.00
0165 630-80363 DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 7.000 6.300
EACH 0.700 23.10
33.00000 7.000 231.00



CONTID: C15433 COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 15433-BID ESTIMATE RUN 10/17/2006
PROJECT: NH 0501-050 ESTIMATE NO: 0004 14:24:11
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 630-80380 TRAFFIC CONE 250.000 225.000
EACH 25.000 150.00
6.00000 250.000 1,500.00
0175 630-80510 *MOBILE PAVEMENT MARKING ZONE 1.000 1.000
LS 0.000 0.00
2,800.00000 1.000 2,800.00
0180 700-70010 F/A MINOR CONTRACT REVISIONS 18,640.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0185 700-70016 F/A FUEL COST ADJUSTMENT 7,722.980 7,722.980
FA 0.000 0.00
1.00000 7,722.980 7,722.98
0190 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0195 700-70023 F/A ON-THE-JOB TRAINEE 800.000 0.000
FA 436.500 436.50
1.00000 436.500 436.50
0200 700-70025 F/A QUALITY INCENTIVE PAYMENT -1,582.990 -8,689.600
FA 7,106.610 7,106.61
1.00000 -1,582.990 -1,582.99
0205 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0245 605-00060 6 INCH PERFORATED PIPE UNDERDRAIN 238.000 238.000
LF 0.000 0.00
130.00000 238.000 30,940.00
0250 900-00006 ADDED ITEM (DOLLAR)/ OVERWEIGHT TRUCK PENALTY -20.000 -20.000
DOL 0.000 0.00
1.00000 -20.000 -20.00
0265 900-00014 ADDED ITEM (LUMP SUM)/ COMPENSATION FOR REWORDING 1.000 1.000

"FINES DOUBLE" SIGNS
L S 0.000 0.00

420.00000 1.000 420.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0270 900-00014 ADDED ITEM (LUMP SUM)/ COST ADJUSTMENT FOR INCREASED 1.000 0.000
STEEL PRICES
LS 1.000 5,114.93
5,114.93000 1.000 5,114.93
CAT 0200 CURRENT AMT $ 2,848,478.02 $ 37,020.19 8 2,824,454.41
CAT NO0201 SAFETY ENHANCEMENT
0210 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 8,545.000 8,545.000
LF 0.000 0.00
16.00000 8,545.000 136,720.00
0215 606-00710 GUARDRAIL TYPE 7 (STYLE CA) 286.500 286.500
LF 0.000 0.00
50.00000 286.500 14,325.00
0220 606-01370 *TRANSITION TYPE 3G 4.000 4.000
EACH 0.000 0.00
990.00000 4.000 3,960.00
0225 606-02005 *END ANCHORAGE (FLARED) 28.000 28.000
EACH 0.000 0.00
1,795.00000 28.000 50,260.00
0255 606-01370 TRANSITION TYPE 3G NEW PRICE FOR INSTALLATION OF 20.000 4.000
ADDITIONAL 3G UNITS
EACH 16.000 17,024.00
1,064.00000 20.000 21,280.00
0260 606-02005 END ANCHORAGE (FLARED) NEW PRICE FOR ADDITIONAL FLARED 20.000 6.000
END SECTIONS
EACH 0.000 0.00
1,725.00000 6.000 10,350.00
CAT 0201 CURRENT AMT $ 261,045.00 $ 17,024.00 % 236,895.00
CAT NOO0400 CONSTRUCTION ENGINEERING BID ITEMS
0230 620-00001 FIELD OFFICE (CLASS 1) 1.000 1.000
EACH 0.000 0.00
15,000.00000 1.000 15,000.00
0235 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
14,000.00000 1.000 14,000.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0240 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
990.00000 1.000 990.00
CAT 0400 CURRENT AMT $ 29,990.00 $ 0.00s 29,990.00
PROJECT TOTAL CURRENT AMT $ 3,139,513.02 $ 54,044.19 8 3,091,339.41



